

| D | Task Mode | Task Name | Duration | Start | Finish | Predecessors | tember 2016 3 6 9 12 15 18 21 24 27 |
|---|--------------|--|----------|--------------|--------------|--------------|--|
| 1 | * | Writing proposal | 5 days | Tue 9/6/16 | Mon 9/12/16 | | |
| 2 | * | Creating project schedule. Initial project team meeting. | 8 days | Tue 9/13/16 | Thu 9/22/16 | 1 | |
| 3 | * | Creating budget. Status meeting. | 3 days | Fri 9/23/16 | Tue 9/27/16 | 2 | |
| 4 | * | Aquiring components and writing progress report. Status meeting. | 5 days | Wed 9/28/16 | Tue 10/4/16 | 3 | |
| 5 | * | Mechanical assembly and writing progress report. Status meeting. | 5 days | Wed 10/5/16 | Tue 10/11/16 | 4 | |
| 6 | * | PCB fabrication. | 11 days | Mon 9/26/16 | Mon 10/10/16 | | |
| 7 | * | Interface wiring, Placard design. Status Meeting. | 5 days | Wed 10/12/16 | Tue 10/18/16 | 5 | |
| 8 | * | Preparing for demonstration. | 5 days | Wed 10/19/16 | Tue 10/25/16 | 7 | |
| 9 | * | Writing progress report and demonstrating project. | 5 days | Wed 10/26/16 | Tue 11/1/16 | 8 | |



| Task Mode | Task Name | Duration | Start | Finish | Predecessors | ptember 2016 3 6 9 12 15 18 21 24 27 |
|--------------|---|---|---|---|--|--|
| * | Editing build video. | 5 days | Wed 11/2/16 | Tue 11/8/16 | 9 | |
| * | Incorporation of feedback from demonstration and writing progress report. Status Meeting. | 5 days | Wed 11/9/16 | Tue 11/15/16 | 10 | |
| * | Practice presentations | 5 days | Wed 11/16/16 | Tue 11/22/16 | 11 | |
| * | 1st round of Presentations, Collaborators present. | 5 days | Wed 11/23/16 | Tue 11/29/16 | 12 | |
| * | 2nd round of Presentations | 5 days | Wed 11/30/16 | Tue 12/6/16 | 13 | |
| * | Project videos, Status Meeting. | 5 days | Wed 12/7/16 | Tue 12/13/16 | 14 | |
| * | Winter break | 17 days | Sat 12/17/16 | Sun 1/8/17 | | |
| * | Meet with collaborators | 6 days | Mon 1/9/17 | Sun 1/15/17 | | |
| | I | Mode ★ Editing build video. ★ Incorporation of feedback from demonstration and writing progress report. Status Meeting. ★ Practice presentations ★ 1st round of Presentations, Collaborators present. ★ 2nd round of Presentations ★ Project videos, Status Meeting. ★ Winter break | Mode Editing build video. Incorporation of feedback from demonstration and writing progress report. Status Meeting. Practice presentations 1st round of Presentations, Collaborators present. 2nd round of Presentations Project videos, Status Meeting. Winter break 17 days | Mode Editing build video. 5 days Wed 11/2/16 Incorporation of feedback from demonstration and writing progress report. Status Meeting. Practice presentations 5 days Wed 11/16/16 ↑ 1st round of Presentations, Collaborators present. 2nd round of Presentations Project videos, Status Meeting. Wed 11/23/16 Wed 11/23/16 Wed 11/30/16 Stays Wed 11/30/16 Wed 11/30/16 Presentations Stays Wed 11/30/16 Project videos, Status Stays Wed 12/7/16 Winter break 17 days Sat 12/17/16 | ModeEditing build video.5 daysWed 11/2/16Tue 11/8/16★Incorporation of feedback from demonstration and writing progress report. Status Meeting.5 daysWed 11/9/16Tue 11/15/16★Practice presentations5 daysWed 11/16/16Tue 11/22/16★1st round of Presentations, Collaborators present.5 daysWed 11/23/16Tue 11/29/16★2nd round of Presentations5 daysWed 11/30/16Tue 12/6/16★Project videos, Status Meeting.5 daysWed 12/7/16Tue 12/13/16★Winter break17 daysSat 12/17/16Sun 1/8/17 | Mode Editing build video. 5 days Wed 11/2/16 Tue 11/8/16 9 Incorporation of feedback from demonstration and writing progress report. Status Meeting. Practice presentations 5 days Wed 11/9/16 Tue 11/15/16 10 11 1st round of Presentations, Collaborators present. 2nd round of Presentations Project videos, Status Meeting. Wed 11/30/16 Tue 11/29/16 12 Tue 11/29/16 12 Tue 12/6/16 13 Project videos, Status Meeting. Wed 11/30/16 Tue 12/6/16 Tue 12/13/16 14 Meeting. Winter break 17 days Sat 12/17/16 Sun 1/8/17 |



| ⋒ Mode | | Task Name | | Duration | Start | Finish | | Predeces | ssors | otembe 3 | er 2016 6 9 | 12 1 | .5 18 2 | 21 24 27 | | |
|---|------------|-------------------------|-------------------|---------------|------------------|-----------------------|-----------|----------|----------|-------------|----------------|------------|-------------|--------------|--|--|
| 18 | * | Initial inte | gration. | 6 days | Mon 1/16/1 | 7 Sun 1/22/ | 17 | | | | · | | | | | |
| 20 Testing 21 Meet with | | Meet with collaborators | | 6 days | Mon 1/23/1 | 7 Sun 1/29/ | າ 1/29/17 | | 17 | | | | | | | |
| | | Testing | | 6 days | Mon 1/30/1 | 7 Sun 2/5/1 | 7 | | | | | | | | | |
| | | collaborators | 6 days | Mon 2/6/17 | Sun 2/12/ | 17 | | | | | | | | | | |
| | | collaborators | 6 days | Mon 2/13/1 | 3/17 Sun 2/19/17 | | | | | | | | | | | |
| 23 | 23 Inco | | tion of | 6 days | Mon 2/20/1 | 17 Sun 2/26/17 | | | | | | | | | | |
| 24 | * | Meet with collab | | 6 days | Mon 2/27/1 | 7 Sun 3/5/1 | 7 | | | | | | | | | |
| 25 | 25 Testing | | | 6 days | Mon 3/6/17 | Sun 3/12/ | 17 | | | | | | | | | |
| 26 | * | Meet with | collaborators | 6 days | Mon 3/13/1 | 7 Sun 3/19/ | 17 | | | | | | | | | |
| | | | Task | | In | nactive Summary | | | External | Tasks | | | | | | |
| | | | | | M | , | • | | External | | one | \Diamond | | | | |
| D ' ' All' | | | Milestone • | | | uration-only | | | Deadline | | | • | | | | |
| Project: Abhirup_Hardware Proj Date: Fri 9/23/16 | | | Summary | | M | Manual Summary Rollup | | | Progress | S | | | | _ | | |
| | | | Project Summary | oject Summary | | Manual Summary | | | Manual | Progre | ess | | | _ | | |
| | | | Inactive Task | | St | tart-only | Е | | | | | | | | | |
| | | | Inactive Mileston | ie 💠 | Fi | nish-only | 3 | | | | | | | | | |
| | | | | | | Page 3 | | | | | | | | | | |

| D | 0 | Task Mode | Task Name | Duration | Start | Finish | Predecessors | otem 3 | ber 201 | 6 9 | 12 | <u>2 1</u> | 15 | 18 | 21 | . 24 | 1 27 | 7 3 |
|----|---|--------------|--|----------|-------------|-------------|--------------|-----------|---------|--------|----|--------------|----|----|----|------|------|-----------|
| 27 | | * | Prepare for demonstration | 6 days | Mon 3/20/17 | Sun 3/26/17 | | | | | | | | | | | | |
| 28 | | * | Complete presentation | 6 days | Mon 3/27/17 | Sun 4/2/17 | | | | | | | | | | | | |
| 29 | | * | Complete final report. 1st round of Presentations. | 6 days | Mon 4/3/17 | Sun 4/9/17 | | | | | | | | | | | | |
| 30 | | * | Write video script. 2nd round of Presentations, delivery of project. | 6 days | Mon 4/10/17 | Sun 4/16/17 | | | | | | | | | | | | |
| 31 | | * | Project videos. | 6 days | Mon 4/17/17 | Sun 4/23/17 | | | | | | | | | | | | |
| 32 | | * | Interviews | 5 days | Mon 4/24/17 | Fri 4/28/17 | | | | | | | | | | | | |

